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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
008 See Block 16C PR-R3-17-00056
6. ISSUED BY CODE R3 7. ADMINISTERED BY (If other than Item 6) CODE |
Region III
US Environmental Protection Agency
Contracts Branch (3PM10)
1650 Arch Street
Philadelphia PA 19103-2029
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ®) 9A. AMENDMENT OF SOLICITATION NO.
WESTON SOLUTIONS, INC.
Attn: Andrew Leister 9B. DATED (SEE ITEM 11)
1400 WESTON WAY
WEST CHESTER PA 133801432 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-53-15-02
0002
10B. DATED (SEE ITEM 13)
CODE (044519429 |FA°'L'TYC°DE 06/18/2015
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
| The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [[lis extended. [_]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -$46,364.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.

D. OTHER (Specify type of modification and authority)
X Unilateral. H. 35 Ordering Work

E. IMPORTANT: Contractor [x]is not. ["is required to sign this decument and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Item 14 Continuation.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Ryan T. Parker

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. U 16C. DATE SIGNED

R N

(Signature of person authorized to sign) (Signature f Contracting Officer)
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FAR (48 CFR) 53.243



Item 14 Continuation.

A. The purpose of this modification is to move funding from this Task Order 0002 to Task Order 0001 of
this contract. This move will decrease the obligated amount and the ceiling amount of this Task Order.

B. Funding in the amount of $46,364.00 is hereby removed from this Task Order as follows (Note to RTP
this Line of Accounting will be added to Task Order 0001 under Modification 022 to that Task Order):

1. OPA Non Site
CHANGES FOR ACCOUNTING CODE:
16-H-03WO00WC-303D91-2505-1603WK1018-001
Amount changed from $46,364.00 to $0.00

C. The obligated amount of this Task Order is decreased by $46,364.00 from $2,373,482.00 to
$2,327,118.00.

D. The ceiling amount of this Task Order is decreased by $46,364.00 from $2,373,482.00 to
$2,327,118.00.

E. All other terms and conditions remain unchanged.
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